

NIGERIA: NIGERIA FOR WOMEN PROJECT

Project Procurement Strategy for Development (PPSD)

1 Project Overview

Project Description:

1. The Project builds on lessons from the four-year implementation of the Nigeria for Women Project (P161364) Six States (Abia, Akwa Ibom, Ogun, Niger, Kebbi and Taraba). The project also draws on the lessons learnt through the World Bank's fifteen-year support of and technical engagement with similar projects in other countries (like Uganda's Generating Livelihoods and Opportunities for Women; Afghanistan's Women Economic Empowerment Rural Development Project and India's National Livelihoods Rural Project). These lessons include the following: (i) Social and economic mobility of women, is enabled through promotion of savings and internal lending. As a result, women can build financial capital, which allows them to become clients at formal financial institutions and access credit and financial services from insurance companies. (ii) Members of WAGs, through the training they receive in bookkeeping, financial management, livelihoods enhancement, and accessing market information, acquire new skills that expand their livelihood opportunities. They can become entrepreneurs or avail job opportunities in rural and peri urban areas. As a result, their families are much more socially and economically mobile. (iii) Membership in WAGs (and higher-level federations) allow women, and in turn their households, to access productivity enhancing technology and value chains in agriculture and allied sectors. (iv) When these women are empowered, particularly through membership in WAGs, their households get to participate and have a voice in local governance. This, in turn, builds a demand-side stimulus for improvement in last mile delivery of health, nutrition, sanitation, and financial services.

The project will be implemented in the existing states; Abia, Akwa-Ibom, Kebbi, Niger, Ogun, Taraba and other states that expressed interest and met the eligibility criteria. In the existing pilot states, the scale-up will be extended to other LGAs to ensure equity. The LGA selection will reflect the range of developmental achievements, needs and challenges with respect to poverty reduction and service delivery thus focusing on low, moderate and high performing LGAs. This will ensure a mix of LGAs to enable quick results but also gather important lessons of working in challenging contexts. Available statistical data such as poverty maps will be used to support the LGA selection.

The proposed scale-up will target all women over the age of 18 in the implementing (LGAs) who are currently active in subsistence level economic activities including women engaged in informal, unipersonal, small-scale businesses and subsistence farming as they are underserved by current programming and have better readiness for upward socioeconomic mobility.

Country:	Nigeria
Full Project Name:	Nigeria for Women Program Scale Up
Total Finance (\$):	Component 1: Component 1: Building Community Institutions (US\$160 million) Component 2: Access to Finance (US\$190 million) Component 3: Livelihoods Program and Market Linkages (US\$80 million) Component 4: Citizen Engagement, Project Management, Monitoring and Evaluation, and Learning (US\$60 million) Total Amount: USD500 Million
Project Number:	P179447

Summary of Project Development Objectives	To improve livelihoods and access to financial and select public services for women.
---	--

Country Context

2. The Covid 19 pandemic, collapse of oil prices, unemployment, surging inflation, macroeconomic instability, amidst global commodity shock, depreciating currency and trade restrictions has pushed millions of Nigerians into poverty. In 2021-2022, the economy recovered from the recession induced by the COVID-19 pandemic and lower oil prices and real GDP growth exceeded population growth for the first time since 2015, but welfare has continued to deteriorate. Following the contraction of 1.8 percent in 2020, the Nigerian economy grew by 3.6 percent in 2021 and it is projected to grow by 3.2 percent in 2022. However, the recovery seen in 2021 is not enough to cover the per capita income losses of the last 6 years. By the end of 2022, a Nigerian is projected to have the same level of income per capita as in 2011 and it will take about a decade to return to the same level of GDP per capita seen in 2014. Moreover, high inflation since 2020 has pushed an estimate of 12 million Nigerians into poverty¹. The conflict in northeast and other parts of Northern Nigeria has taken many lives, displaced millions of people, and has negatively affected the livelihoods of many more. Insurgency and its impact has transcended the geographic borders of the country, imposing economic and security costs on neighboring countries. In parallel, the pastoralist-agriculturalist conflicts have intensified across the country due to increased desertification in the Sahel, and the Boko Haram impeding grazing and trading routes. Other security challenges include crime, especially kidnapping, particularly in urban areas, attacks on oil and gas infrastructure and oil theft in the Niger Delta. At the root of the security challenges are faulty governance mechanisms, high levels of poverty and inequality, high unemployment rates—particularly among youth, as well as natural resource degradation and climate change induced stresses.

Sectoral and Institutional Context

Investments in improving the livelihoods of women in Nigeria have the potential to boost inclusive growth. There is growing global evidence that shows that ensuring economic opportunities for women is an important entry point for addressing gender inequality and ensuring better education, health, and nutrition outcomes for families. Gender equality has been linked to a more equal income

distribution², higher diversification of output and export products³, higher profitability of firms⁴ and healthier financial assets.⁵ The ratio of female-to-male labor force participation in Nigeria has been rising, with now almost three women participating in the labor force for every four men (International Labor Organization estimate; ratio higher according to National Bureau of Statistics), up from just about 50 percent in the 1990s.

The ease of doing business is a strategy adopted by the Federal Government to make Nigeria an attractive investment destination. This helps to make regulatory environment conducive to business operators and protection of property right, in pursuance to the declared goal to improve Nigeria's EDB rating followed by three executive orders on May 18th 2007 targeting public service improvement to touch every sphere of the Nigerian economy. This presents a unique opportunity for the Nigerian economy as an investments destination to improve economic productivity.

There are a number of legislative and policy frameworks addressing gender equality at the state level. An institutional analysis commissioned as part of project identified the following relevant policies in the six project states highlighting the commitment of the state governments to support gender equality. **In the last 5 years of NFWP implementation, the Federal Government of Nigeria (FGN) and the six (6) implementing states have shown an increasing commitment to support gender equality. The recognition of Women economic empowerment in the country became accepted through the Ministry of Women Affairs.** The Violence Against Persons Prohibition (VAPP) Law has already been enacted in most of the states, and has also been made a criterion for the next phase. The GBV mapping was conducted across the states by JHPIEGO to establish rehabilitation centers used as Sexual Referral Centers for the survival of Sexual and Gender Based Violence (SGBV). Also, to see NFWP would be facilitating the registration of these collectives through the Ministry of Commerce and Industry in order to assume the status required for the operationalization. The International Monetary Fund estimates that growth in Nigeria could be higher by more than 1.25 percentage points annually, on average, if gender inequality was decreased to levels of countries at similar levels of development in the region.

Operational Context (Procurement)

Federal Ministry of Women Affairs (FMWA) is under the Federal Government which promotes the development of women with equal rights and corresponding responsibilities and gets its funding from the FGN. All

procurement activities and related decisions are carried out in the procurement department as specified in the 2007 Procurement Act and Regulations.

Project management and coordination at Federal and State levels: This includes general project management as well as procurement, financial management, and environmental and social risk management. This will include Technical Assistance to the FPCU to provide quality assurance support to the FPCU, helping them to manage inputs and requests from the large number of expected State PCUs, as well as provide quality assurance to ensure fidelity of the NFWP model across the States.

Procurement under the project will be implemented in accordance with the World Bank's "Procurement Regulations for IPF Borrowers" dated July 2016, revised November 2017, August 2018 and November 2020, and the "Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by IBRD Loans and IDA Credits and Grants," dated October 15, 2006, and revised in January 2011 and July 1, 2016, and other provisions that may be stipulated in the Financing Agreement. Also, the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

Procurement Risks

Aside the FMWA and the existing participating States, many of the new MDAs that are likely to be involved in the implementation of the project do not have the relevant experience with large World Bank support project. However, the new States Ministry of Women Affairs (SMWA) will adopt the existing Procurement structure in place at the existing participating SMWA to ensure that Procurement process is effective and efficient. Also, there is a functional complaint mechanism in place which assures bidders and consultants that their proposals will be treated in a transparent manner.

The procurement activities of the Federal Ministry of Women Affairs (FMWA) is subjected to the BPP Auditing arrangement, under the oversight of the Nigeria National Assembly in addition to the fiduciary oversight to be provided by the World Bank as stipulated in the applicable World Bank procurement regulations. The NFWP-SU will maintain a Procurement Unit that will provide procurement supports during project implementation as in the parent NFWP.

To mitigate this risk, the FMWA/ SMWA will have a dedicated procurement officer from the procurement department of the Ministry who will be supported by a consultant to be hired competitively where there is need. This will facilitate procurement implementation on the project. The FMWA and the existing SMWA will retain the current procurement officers whose capacities

have been developed over time while the new participating states will deploy procurement officers who meet the minimum criteria specified in the Bank's ToR after clearance by the Bank.

Client Capability and PIU Assessment:

The assessment of the Ministry reveals that the procurement officers from the Ministry are not too familiar with the World Bank Regulations and guidelines. However, capacity building will enhance their performance. The NFWP procurement consultant and the procurement officer at the Federal Project coordinating Unit (FPCU) with the support of the procurement specialist from the World Bank have supported the procurement officers at the state level. There will also be need to train and hand-hold the procurement officers who will be deployed to the project for effective delivery of their responsibilities.

Sustainability:

The prospects for sustainability of Women's group are to be enhanced through institutional management, improved group functioning and social cohesion. A comprehensive economic and financial analysis (both at the household and livelihood levels) based on experiences of ongoing NFWP, and future investments will be carried out during preparation of the project. The methodology for the economic and financial analysis will involve determination of standard cost-benefit measures including Net Present Value (NPV) and rates of financial and economic returns (IRR). A sensitivity analysis will also be carried out to assess the impact of changes in major parameters affecting the economic outcome of the project due to the main risks identified in the project's risk analysis. Social empowerment and other non-tangible benefits that cannot be quantified in economic terms will be qualitatively assessed. This exercise will conclude at the project appraisal stage, when major economic costs and benefits of the proposed project will be quantified to have justifications on economic viability and financial sustainability of the proposed project.

Technology

Project will invest in technology to maximize remote meetings and reduce travel for government and bank staff.

KEY CONCLUSION

Generally, there are challenges in the operating environment: Insurgency, Banditry, Kidnapping predominantly in the north-eastern, North-West, North-

Central parts of the country particularly in Borno, Yobe, Adamawa, Zamfara, Katsina and Kaduna. However, relevant security measures have been put in place, it is expected that this will not have negative impact on the project implementation and procurement related activities in the project.

Provision of Technical Assistance to the FPCU to provide quality assurance support to the FPCU, helping them to manage inputs and requests from the large number of expected State PCUs, as well as provide quality assurance to ensure fidelity of the NFWP model across the States.

To ensure sustainability of the project, a comprehensive economic and financial analysis is being carried out.

Complaints Management and Dispute Resolution Systems

The management of procurement complaints and grievances under the project shall be guided by World Bank Procurement Regulations while the project still has an established GRM to redress and receive feedback from people with concerns or complaints, if they feel unfairly treated or are affected by any of the subprojects. The mechanism will, among other things, (a) provide information about project implementation, (b) provide a forum for resolving grievances and disputes at the lowest level, (c) resolve disputes relatively quickly before they escalate to an unmanageable level, (d) facilitate effective communication between the project and affected persons, and (e) win the trust and confidence of project beneficiaries and stakeholders and create productive relationships between the parties. The mechanism is envisaged to be at multiple levels and will address such complaints, including logging, tracking, and resolving grievances, promptly during and after the implementation of the project. To support these efforts, GRM call lines were provided for designated officers, in order to promptly address issues that may arise.

Procurement Arrangements

The practice with the World Bank is usually to conduct post procurement reviews during each mission, and this will be applicable to the project. Also, a midterm and end of project procurement and technical review (Procurement Audit) will be carried out during the life of the project. The indicated procurement reviews are considered sufficient for this project, in view of the procurement assessment conducted at the FMWA.

Procurement for the proposed project will be carried out in accordance with the World Bank's Procurement Framework and the provisions stipulated in the Legal Agreement. For each contract to be financed by the Credit, the different procurement methods or consultant selection methods, estimated costs, prior

and post review requirements, and time frame will be agreed between the FMWA, Project Implementation Unit and the World Bank in the Procurement Plan.

Goods procured under this project will include operational vehicles, computers and accessories, computer software, communication and office equipment, and so on. The procurement will be done using the World Banks Standard Procurement Document (SPD) for all competitive bidding. For evaluation of bids, the World Banks Standard Evaluation Forms will be used. Procurement for readily available off-the-shelf goods that cannot be grouped or standard specification commodities for individual contracts of less than US\$100,000 equivalent may be procured under Request for Quotation (RFQ) procedures of the Procurement Regulations and Guidance on Shopping as issued by the World Bank.

Works procured under this project will include partitioning of offices and minor rehabilitation of project offices. Procurement will be carried out using the World Bank's SPDs for all competitive bidding contracts. Minor civil works estimated to cost less than US\$200,000 equivalent per contract, which are labor intensive, spread over time, and do not lend themselves to grouping and therefore are unlikely to attract major construction firms or foreign bidders, may be procured under RFQ procedures issued by the World Bank. The works will be procured under lump-sum, fixed price contracts awarded on the basis of quotation obtained from at least three qualified domestic contractors in response to a written invitation. The invitation shall include a detailed description of the works, including basic specifications, the required completion date, basic form of agreement acceptable to the World Bank, and relevant drawings and bill of quantities where applicable. The award shall be made to the contractor who offers the lowest responsive price quotation for the required work and who has the experience and resources to successfully complete the contract.

Thresholds for Procurement Methods and Prior Review

No.	Expenditure Category	Contract Value Threshold ^a	Procurement Method	Contracts Subject to Prior Review
1	Goods and Services (other than Non-Consulting Services)	$C \geq \text{US\$1,500,000}$	RFB	All contracts
		$\text{US\$100,000} \leq C < \text{US\$ 1,500,000}$	RFB	Specified contracts as will be indicated in the Procurement Plans
		$C < \text{US\$100,000}$	RFQ	First contract only
		All values	Direct Selection	All contracts

RFB = Request for Bids; RFQ = Request for Quotations

Thresholds for Procurement Methods and Prior Review

No.	Expenditure Category	Contract Value Threshold ^a	Procurement Method	Contracts Subject to Prior Review
2	Works	$C \geq \text{US\$}5,000,000$	RFB	All contracts
		$\text{US\$}200,000 < C < \text{US\$}5,000,000$	RFB	Specified contracts as will be indicated in the Procurement Plans
		$C < \text{US\$}200,000$	RFQ	First contract only
		All values	Direct Selection	All contracts

RFB = Request for Bids; RFQ = Request for Quotations.

Consultancy services, which include consultancy on baseline, technical, and thematic studies in the participating states, consultancy services on building support for women's social capital, consultancy services on the livelihood and enterprise growth fund, and so on, from firms and individuals will be selected using Requests for Expressions of Interest, shortlists, and the World Bank's standard Request for Proposal, where required by the World Bank Procurement Frameworks. Short lists of consultants for services estimated to cost less than US\$300,000 equivalent per contract may be composed entirely of national consultants in accordance with the provisions of Procurement Framework. The appropriate selection method for each consulting contract will be established in the project's Procurement Plan. **HOWEVER, BASED ON THE EXPERIENCE FROM THE PARENT PROJECT AND CRITICAL NATURE OF ASSIGNMENT, ALL CONSULTANCY ACTIVITIES UNDER COMPONENT 2.3 WILL BE PRIOR REVIEWED BY THE BANK.**

Thresholds for Procurement Methods and Prior Review

No.	Expenditure Category	Contract Value Threshold ^a	Procurement Method	Contracts Subject to Prior Review
3	Consulting Services	$C \geq \text{US\$}300,000$ firms	QCBS (International)	All contracts. For technical assistance that may require the engagement of a firm
		$C < \text{US\$}300,000$	CQS	Only ToRs
		$C \geq \text{US\$}100,000$ individuals	IC	All contracts
		All values	Direct Selection	All contracts

QCBS = Quality- and Cost-Based Selection; CQS - Consultant Qualification Selection; IC - Individual Consultant.

Key Conclusions

Under the NFWP, a high-level advisory council on support to women and girls (SWAG council) to provide oversight for the project, multi-sectoral coordination structure (MCS) will be established by the state governors as part of demonstrated commitment criteria to join the project.

There will be contracting of consulting firms and agencies at both Federal and state levels for a set of activities such as the engagement of technical experts to be part of the LGA Technical Committee and contracting of agencies, CSOs, entrepreneurs, and/or private sector to set up and operate Business Advisory Services at the LGA/Ward levels. For women's livelihoods, procurement of requisite inputs will be undertaken through community procurement procedures.

Market Analysis

Market sector dynamics

This program will anchor on the following market sector dynamics where local capacity exists for the supply of goods and off the shelf items to be procured under the project. The local market could be exploited for procurement of goods, works, and services as capacity for implementing of such services are available locally. The Ministry has worked with a number of well-established women groups, CSOs and umbrella NGOs; and these organizations are still available to take part in the procurement opportunities during the project implementation.

The Livelihoods Grants will support women groups to improve their livelihood activities in the agriculture and allied sectors which will require inputs such as seeds, fertilizers, small farm equipment, and potentially livestock. For women who will engage in value addition to move up the commodity value chains as groups, there will be procurement of tools, machinery or equipment for processing commodities. Those engaging in trade will need to reach markets at LGA and state levels to both buy and sell commodities and goods. The acquisition of skills for jobs will require gaining entry into the appropriate and certified training institutions.

Key Conclusions

There are competent local, and International Training Institutions with demonstrable specific experiences that can be engaged to provide capacity building for Federal and State entities in Procurement Management. The project will be using the World Bank's Procurement Framework (November 2020 revised) to implement all the procurement packages under the project. However, it is noted that some procurement activities are under Technical Assistance, capacity building and while others would be implemented as non-consulting and procurement of goods and equipment. In view of this, appropriate procurement methods will be adopted during project implementation.

Procurement Risk Analysis

Risk Description	Description of Mitigation	Risk Owner
2023 General elections and its implications	Continuous engagement with the Nigeria Governors Forum (an effective platforms for policy dialogue with states)	Government
Political interference/Interest	Continuous engagement with stakeholders on the benefits of empowering women through advocacy visit, sensitization workshop and education on the agreed procurement procedures with the World Bank.	Government
Lack of political will on the part of politicians	Build strong commitment and ownership on the part of Government.	FMWA/GOVT
Inadequacy of specialized training for PIU	Early engagement with training institutions/exchange visit to avail them of the applicable areas of interest	FMWA

Low capacity of procurement officers in World Bank Procurement procedures and High Turnover of procurement Staff	FPCU and SPCUs to have Procurement Officers (middle level civil servant) who will be competitively selected and trained. Experienced individual procurement consultants will be recruited to provide procurement support to the project where necessary.	FMWA
Inflation/Exchange rate volatility	The need for a speedy and efficient procurement process to curb delays in order to reduce the effects of price fluctuation as a result of inflation as well as early disbursement for services rendered.	FMWA

Procurement Objectives

- Timely completion of procurement activities with approved work plan/budget.
- Attract competitive bids to achieve value for money and ensuring that bidders are satisfied with the bidding procedure
- Encouraging Local participation in all procurement bids
- All project implementing units (PIU) carry out procurement in accordance with the approved procurement plan and in compliance with the Bank's procurement regulations
- Ensure that procurement processes for Goods, Works, Non-Consulting and Consulting services are not delayed either internally or externally to ensure timely award of contracts which would in turn allow for timely completion of the contract.

Recommended Procurement Approach for the Project

Procurement methodology, approaches and justification:

The following are the major procurement activities to be implemented under the different categories in the project. Other small procurement packages as presented in the project Procurement Plan. No OPRC and even RPM cases are envisaged under this project. Therefore, National Procurement Procedures will be applied.

S/ N	List of Contacts	Procurement Category	Original Estimate US \$	Procurement Arrangement	Contract Type
1	Consultancy Services for Gendered and climate-sensitive market assessment and value chain analysis across 23 States	Consultancy	450,000	QCBS Package	Lump-sum
2	Consultancy service for Technical Assistant Agencies to SPCU on formation of groups (3 different agencies)	Consultancy	3,000,000	QCBS packages	Lump-sum
4	Communication Strategy	Consultancy	60,000	CQS	Lump-sum
5	Consultancy Services on Market Analysis and Value Chains - 1 covering project states and LGAs (Firm)	Consultancy	250,000	CQS Package	Time-base
6	Consultancy Services to Review IT Access, Undertake Financial/Grant Research and Innovation (Firm)	Consultancy	130,000	CQS Package	Time-base
7	Consultancy Services on Pilot Business Support Service Operations including set-up of Business Support Hub	Consultancy	500,000	QCQS Package	Lump-sum
8	M&E of Livelihood Initiatives Covering Project States & LGAs	Consultancy	200,000	CQS Package	Lump-sum

9	Run Pilot Innovation/Livelihood Grant Scheme	Consultancy	200,000	CQS Package	Lump-sum
10	Engagement of Livelihood Specialist	Consultancy	90,000	IC Package	Lump-sum
11	Procurement of Office Furniture and Equipment (Federal, 6 Tier 1 states & New Intending States)	Goods	4,600,000	NCB Package	Lump-sum
12	Procurement of Operational Vehicles for the FPCU and SPCUs. (23 states, 4 vehicles each).	Goods	8,260,271	NCB Package	Lump-sum
13	Institutional Support for FMWA, FMA etc	Consultancy	350,000	NCB/CQS Package	Lump-sum
14	Consultancy services to develop & Manage M&E plus Knowledge Management & Enhancement Systems (MIS) - Activate and strengthen FPCU & SPCUs	Consultancy	120,000	CQS Package	Lump-sum
15	Engagement of Gender and Social Safeguards Specialist	Consultancy	50,000	IC Package	Lump-sum
16	Engagement of M& E Specialist	Consultancy	50,000	IC Package	Lump-sum
17	Contract Recruitment Agency	Consultancy	40,000	CQS Package	Lump-sum
18	Engagement of Climate Change Specialist	Consultancy	50,000	IC Package	Lump-sum
19	Engagement of Agric Specialist	Consultancy	50,000	IC Package	Lump-sum
20	Engagement of Financial Inclusion Specialist	Consultancy	60,000	IC Package	Lump-sum
21	Engagement of Procurement Consultant	Consultancy	60,000	IC Package	Lump-sum
22	Engagement of Administrative/Ad hoc Support Staff.	Consultancy	50,000	IC Package	Lump-sum

Works contracts are not envisaged unless some office renovation and construction of generator house. These activities will be contracted for using shopping method, because of their simplicity.

In order to assure quality of project implementation, the Borrower will competitively hire qualified professionals following the World Bank's procurement procedures. All these individuals will provide the required technical support to the PIU. Most of these key consultants will be recruited during the Project Preparation Advanced period; and will be cleared with the Bank for No Objection. The Project implementation team will be trained on the World Bank New Procurement Framework. The procurement implementation will be closely monitored and supported by the World Bank to ensure transparency, accountability and value for money. The project procurement activities will be adopting Systematic Tracking of Exchanges in Procurement (STEP), so the procurement officer will possess sound knowledge of the use of computer applications.

The identified risks include: political interference in the bidding process, Lack of political will on the part of politicians, Low capacity of procurement officers in World Bank Procurement procedures and High Turnover of procurement Staff, volatility of the exchange rate etc. Adequate mitigation measures have been provided in the PPSD and hopefully will be implemented and therefore their impacts on the project are expected to be low.

PROCUREMENT PLAN

Nigeria : Nigeria for Women Program Scale Up Project

General Information

Country: Nigeria Bank's Approval Date of the Original Procurement Plan: 2026-04-23
Revised Plan Date(s): (comma delineated, leave blank) 2026-09-25

Project ID: P179447 GPN Date:
Project Name: Nigeria for Women Program Scale Up Project
Loan / Credit No: IDA / 73600
Executing Agency: BAYELSA NFWP-SU

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BAYELSA/NFWP-SU/2026/GO/R/FQ/002 / Procurement of Tablets and Accessories	IDA / 73600	Component 1: Building Community Institutions	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	N	144,330.00	0.00	Signed							2026-04-15	2026-05-06							2026-06-10	2026-05-18	2026-06-30	
BAYELSA/NFWP-SU/2026/GO/R/FQ/003 / Procurement for the Production and Supply of 3600 Units of Savings Kits and Savings Materials	IDA / 73600	Component 1: Building Community Institutions	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	N	156,117.00	0.00	Signed							2026-04-15	2026-05-08							2026-06-10	2026-05-21	2026-09-08	
BAYELSA/NFWP-SU/2026/PR/OC/GO/DIR/06 / Procurement of Flexible Accounting Software	IDA / 73600	Component 1: Building Community Institutions	Post	Direct Selection	Direct - National		N	3,757.00	0.00	Under Implementation					2026-09-18	2026-09-15	2026-09-25	2026-09-17							2026-10-15		2027-07-23	
BAYELSA/NFWP-SU/2026/PR/OC/GO/R/FQ/007 / Procurement of Laptops & Accessories	IDA / 73600	Component 1: Building Community Institutions	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	N	42,832.00	0.00	Pending Implementation							2026-09-22								2026-10-09		2026-11-10	
BAYELSA/NFWP-SU/2026/PR/OC/GO/R/FQ/009 / Procurement of IEC & PPE Materials	IDA / 73600	Component 1: Building Community Institutions	Post	Request for Quotations	Limited - National	Single Stage - One Envelope	N	78,775.00	0.00	Pending Implementation							2026-09-22								2026-10-07		2026-11-06	
BAYELSA/NFWP-SU/2026/PR/OC/GO/RFB/001 / Procurement of Project Vehicles	IDA / 73600	Component 1: Building Community Institutions	Post	Request for Bids	Limited - National	Single Stage - One Envelope	N	336,063.00	0.00	Pending Implementation					2026-09-18		2026-09-25				2026-10-19		2026-10-28		2026-11-18		2027-02-01	

NON CONSULTING SERVICES																																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BAYELSA/NFWP-SU/2026/PR/OC/CS/CD/001 / Engagement of External Auditor	IDA / 73600	Component 1: Building Community Institutions	Post	Direct Selection	Direct - National		3,610.00	0.00	Under Review	2026-05-14	2026-05-13	2026-05-24				2026-07-28		2027-01-24	