

PROCUREMENT PLAN (Textual Part)

Project information: Regional/Western and Central Africa, Health Security Program in Western and Central Africa (P179078)

Project Implementation agency: Various

Date of the Procurement Plan: 22 November 2023

Period covered by this Procurement Plan: November 2023 – May 2024

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in country’s Public Procurement Law (PPL), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

PROCUREMENT PLAN

General Information

Country:	Western and Central Africa	Bank's Approval Date of the Original Procurement Plan	2025-09-02
Project ID:	P179078	Revised Plan Date(s): (comma delineated, leave blank)	2026-09-15
Project Name:	Health Security Program in Western and Central Africa	GPN Date:	2024-10-30
Loan / Credit No:	IDA / 74490		
Executing Agency:	Ministry of Health and Social Welfare		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
LR-MOHSW-509028-GO-RFQ / Procurement of 41 pieces of high-quality laptops for surveillance officers at the MOA & EPA, and 3 in one printers & cartridges for MOA's broader offices.	IDA / 74490		Post	Request for Quotations	Limited - National	Single Stage - One Envelope	N	52,400.00	0.00	Signed							2025-10-22	2025-11-19							2025-12-17	2026-03-13	2026-06-15	
LR-MOHSW-509052-GO-RFQ / Procurement of assorted IPC Supplies including rain gear (rain suits and boots) for use by the Surveillance and Quarantine officers at the Ministry of Agriculture	IDA / 74490		Post	Request for Quotations	Limited - National	Single Stage - One Envelope	N	28,240.00	0.00	Pending Implementation							2025-09-26								2025-11-21		2026-05-20	
LR-MOHSW-511375-GO-RFB / Procurement of 155 units of off-road motorbikes to strengthen disease surveillance, reinforce capabilities to prevent, detect, and respond to public health threats through the various entities, MOA, EPA, a	IDA / 74490		Post	Request for Bids	Open - International	Single Stage - Two Envelope	N	624,000.00	0.00	Canceled					2025-10-24		2025-10-29			2025-12-10		2026-02-22		2026-03-29		2026-09-25		
LR-MOHSW-509072-GO-RFB / Procurement of assorted laboratory reagents, supplies, test kits & equipment for the MOA, EPA and NPHIL in 3 lots.	IDA / 74490		Post	Request for Bids	Open - National	Single Stage - One Envelope	N	637,420.00	0.00	Under Implementation					2025-10-02	2026-02-23	2025-10-07	2026-02-23		2025-11-18		2025-12-18		2026-01-22		2026-07-21		
LR-MOHSW-520054-GO-RFB / Procurement of 115 units of off-road motorbikes to strengthen disease surveillance, reinforce capabilities to prevent, detect, and respond to public health threats through the various entities, MOA, EPA, a	IDA / 74490		Post	Request for Bids	Open - National	Single Stage - One Envelope	N	624,000.00	0.00	Signed					2025-10-27	2025-10-24	2025-11-01	2025-10-24		2025-12-13	2025-12-03	2026-01-12	2026-01-13	2026-02-16	2026-05-06	2026-08-15		
LR-MOHSW-548767-GO-RFQ / Procurement of Laptop Computers (37 units) to support Institutionalized Training for 37 (Thirty-Seven) Para-Veterinarians (MoA/UL Basic/Frontline).	IDA / 74490		Post	Request for Quotations	Limited - National	Single Stage - One Envelope	N	44,400.00	0.00	Under Implementation							2026-05-02	2026-05-08					2026-06-27		2026-12-24			
LR-MOHSW-553686-GO-RFQ / Purchase of Assorted Office Furniture (Chairs, Desks, and Filing Cabinets) to Support One Health Secretariat.	IDA / 74490		Post	Request for Quotations	Limited - National	Single Stage - One Envelope	N	3,950.00	0.00	Under Implementation							2026-05-30	2026-06-30					2026-07-25		2027-01-21			
LR-MOHSW-554065-GO-RFQ / Procurement of Smart Televisions and Projectors to Equip and Strengthen Public Health Emergency Operation Centers (PHEOCs) at National and Subnational Levels.	IDA / 74490		Post	Request for Quotations	Limited - National	Single Stage - One Envelope	N	27,000.00	0.00	Under Implementation							2026-05-30	2026-05-29					2026-07-25		2027-01-21			
LR-MOHSW-555226-GO-RFQ / Procurement of Laboratory (Diagnosis) supplies and Equipment for the Liberia Center for Infectious Diseases.	IDA / 74490		Post	Request for Quotations	Limited - National	Single Stage - One Envelope	N	69,234.00	0.00	Under Implementation							2026-06-26	2026-06-03					2026-08-21		2027-02-17			
LR-MOHSW-555228-GO-RFQ / Procurement of Office Materials for the Liberia Center for Infectious Diseases (Laptop Computers, Printers, Desktop Computers, Work Station, Chairs, Metal Lockers, Office Desks, and Air Conditioner Units)	IDA / 74490		Post	Request for Quotations	Limited - National	Single Stage - One Envelope	N	24,015.00	0.00	Under Implementation							2026-06-19	2026-05-29					2026-08-14		2027-02-10			

ON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-MOHSW-538335-NC-RFQ / Printing of Training Materials (Booklets) to support FETP Basic/Frontline Training Workshops.	IDA / 74490		Post	Request for Quotations	Limited - National	Single Stage - One Envelope	N	1,380.00	0.00	Signed							2026-02-28	2026-03-09							2026-04-25	2026-07-15	2026-10-22	
LR-MOHSW-548539-NC-RFQ / Printing of assorted documents (Policies, Agenda, Branding Folders), Banner for One Health Policy Briefing and Governance One Health Governance Manual.	IDA / 74490		Post	Request for Quotations	Limited - National	Single Stage - One Envelope	N	4,350.00	0.00	Under Implementation							2026-05-09	2026-06-30							2026-07-04		2026-12-31	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-MOHSW-511369-CS-INDV / Engagement of an Individual Consultant to develop a national biosafety and biosecurity policy and framework to establish systems with minimum criteria for operational criteria for the period of 3 months for NPHL.	IDA / 74490		Post	Individual Consultant Selection	Limited - International		23,100.00	0.00	Under Implementation	2025-09-25	2025-11-14	2025-09-30		2025-10-21		2025-11-25		2026-05-24	
LR-MOHSW-510473-CS-INDV / Engagement of an Individual Consultant to develop a one-health workforce and retention strategy for 4 months	IDA / 74490		Post	Individual Consultant Selection	Limited - International		29,630.00	0.00	Canceled	2025-09-26	2025-11-14	2025-10-01		2025-10-22		2025-11-26		2026-05-25	
LR-MOHSW-508932-CS-INDV / Engagement of a Technical Officer for the Health Security Project (HeSP) for the period of 12 months	IDA / 74490		Post	Individual Consultant Selection	Open - National		36,000.00	0.00	Under Implementation	2025-09-19	2025-09-09	2025-11-07		2025-11-28		2026-01-02		2027-01-02	
LR-MOHSW-520061-CS-INDV / Hiring an Individual Consultant to develop an Animal Health and Product Law for the Ministry of Agriculture for the period of 4 months	IDA / 74490		Post	Individual Consultant Selection	Open - International		27,020.00	0.00	Under Implementation	2025-11-25	2025-11-14	2026-01-13		2026-02-03		2026-03-10		2026-09-06	
LR-MOHSW-520066-CS-INDV / Hiring an Individual Consultant to develop a national prescription policy for animal health (production & medication) for the Ministry of Agriculture (MOA) for the period of 3 months	IDA / 74490		Post	Individual Consultant Selection	Open - International		26,670.00	0.00	Under Implementation	2025-12-04	2025-11-14	2026-01-22		2026-02-12		2026-03-19		2026-09-15	
LR-MOHSW-520069-CS-INDV / Hiring of an Individual Consultant for the Development of Standard Operating Procedures (SOPs) and a National Guideline for Public Health Emergency Logistics & Supply Chain Management System for the Ministry of Health for the period of 4 months	IDA / 74490		Post	Individual Consultant Selection	Open - International		21,625.00	0.00	Under Implementation	2025-11-28	2025-11-14	2026-01-16		2026-02-06		2026-03-13		2026-09-09	
LR-MOHSW-520077-CS-INDV / Hiring of Individual Consultant for the Development of Training Guidelines for Chemical and Radiologist Emergency Preparedness and Response in Liberia for the Environmental Protection Agency (EPA) for the period of 4 months	IDA / 74490		Post	Individual Consultant Selection	Open - International		26,720.00	0.00	Canceled	2025-12-17	2025-11-14	2026-02-04		2026-02-25		2026-04-01		2026-09-28	
LR-MOHSW-535931-CS-INDV / Hiring of Local Consultant (Individual) to conduct Legal Mapping and Analysis of Instruments supporting IHR (2005) implementation in a One Health Context (Human, Animal, and Environment) during Public Health Emergencies.	IDA / 74490		Post	Individual Consultant Selection	Limited - National		8,400.00	0.00	Under Implementation	2026-02-16	2026-02-12	2026-02-21	2026-03-02	2026-03-14		2026-04-18		2026-10-15	
LR-MOHSW-535485-CS-INDV / Hiring of a Local Consultant (Individual) to conduct Gender Gap Assessment in the Implementation of Public Health Emergencies and Identifying Priority Actions.	IDA / 74490		Post	Individual Consultant Selection	Limited - National		8,400.00	0.00	Under Implementation	2026-02-16	2026-02-12	2026-02-21	2026-03-03	2026-03-14		2026-04-18		2026-10-15	
LR-MOHSW-536290-CS-INDV / Hiring of Individual Consultant for the Development of Training Guidelines for Chemical and Radiologist Emergency Preparedness and Response in Liberia for the Environmental Protection Agency (EPA) for the period of 4 months	IDA / 74490		Post	Individual Consultant Selection	Limited - National		26,720.00	0.00	Under Implementation	2026-02-16	2026-02-12	2026-02-21	2026-03-05	2026-03-14		2026-04-18		2026-10-15	
LR-MOHSW-541139-CS-INDV / Engagement of an Individual Consultant to develop a one-health workforce and retention strategy for 4 months	IDA / 74490		Post	Individual Consultant Selection	Open - International		29,630.00	0.00	Under Implementation	2026-03-18	2026-03-19	2026-05-06		2026-05-27		2026-07-01		2026-12-28	
LR-MOHSW-548497-CS-INDV / Hiring of National Consultant (Individual) to Develop and validate National Prescription Policy and Training Package for Human Health with focus on the Synchronization of Treatment Protocol.	IDA / 74490		Post	Individual Consultant Selection	Limited - National		8,400.00	0.00	Under Implementation	2026-05-01	2026-05-21	2026-05-06		2026-05-27		2026-07-01		2026-12-28	
LR-MOHSW-548516-CS-INDV / Hiring of a National Consultant (Individual) to Update the National Action Plan on Antimicrobial Resistance (AMR) in Liberia (2026-2031).	IDA / 74490		Post	Individual Consultant Selection	Limited - National		7,500.00	0.00	Pending Implementation	2026-05-01		2026-05-06		2026-05-27		2026-07-01		2026-12-28	
LR-MOHSW-548560-CS-INDV / Hiring of a Consultant to Develop Zoonotic Disease Prioritization and Implementation Plan for Priority Zoonotic Diseases (Human, Animal, and Environmental).	IDA / 74490		Post	Individual Consultant Selection	Limited - International		14,000.00	0.00	Pending Implementation	2026-05-04		2026-05-09		2026-05-30		2026-07-04		2026-12-31	

LR-MOHSW-548534-CS-INDV / Hiring of a Local Consultant to develop a Public Health Management Training Manual for Liberia.	IDA / 74490		Post	Individual Consultant Selection	Limited - National		7,500.00	0.00	Pending Implementation	2026-05-01		2026-05-06		2026-05-27		2026-07-01		2026-12-28	
LR-MOHSW-559606-CS-INDV / Hiring of a Consultant to develop Environmental and Social Impact Assessment (ESIA) Report for the Construction of a Public Health Regional Laboratory in Klay District Bonni County.	IDA / 74490		Post	Individual Consultant Selection	Limited - National		21,000.00	0.00	Under Implementation	2026-06-29	2026-07-30	2026-07-04		2026-07-25		2026-08-29		2027-02-25	
LR-MOHSW-559602-CS-INDV / Hiring of Local Consultant to Develop Public Health Emergency Management Training Manual for Liberia.	IDA / 74490		Post	Individual Consultant Selection	Limited - National		30,000.00	0.00	Pending Implementation	2026-06-29		2026-07-04		2026-07-25		2026-08-29		2027-02-25	
LR-MOHSW-559331-CS-CDS / Hiring of an International Consultancy Firm to conduct the Liberia Field Epidemiology Training Program Intermediate (FETP-II).	IDA / 74490		Prior	Direct Selection	Direct - International		525,975.00	0.00	Under Review	2026-06-23		2026-07-10				2026-10-16		2027-07-26	
LR-MOHSW-569609-CS-CDS / Hiring of Monitoring and Evaluation Officer for the Project Implementation Unit through direct selection for 24months.	IDA / 74490		Post	Direct Selection	Direct - National		52,800.00	0.00	Pending Implementation	2026-08-21		2026-09-08				2026-12-15		2027-09-22	
LR-MOHSW-569613-CS-CDS / Hiring of Social Safeguard Officer for the Project Implementation Unit through direct selection for 24months.	IDA / 74490		Post	Direct Selection	Direct - National		60,000.00	0.00	Pending Implementation	2026-08-21		2026-09-08				2026-12-15		2027-09-22	