

PROCUREMENT PLAN

Project information: Federal Democratic Republic of Ethiopia and Republic of Djibouti, Eastern Africa Regional Digital Integration Project SOP-II P180931

Project Implementation agency: Ministry of Innovation and Technology (Ethiopia) and Ministry of Communication, Posts and Telecommunication (Djibouti)

Date of the Procurement Plan: January 9,2024

Period covered by this Procurement Plan: January, 24 to June, 25.

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Proclamation No. 649/2009, The Ethiopian Federal Government Procurement and Property Administration Proclamation and Djibouti New Public Procurement Code n°53/AN/09/6ème L, for Ethiopia and Djibouti respectively, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations ***(Goods and Works)***.

Goods: Not Applicable

Works: Not Applicable

Other Relevant Procurement Information. None

PROCUREMENT PLAN

General Information

Country:

Horn of Africa

Bank's Approval Date of the Original Procurement Plan: 2024-05-15

Revised Plan Date(s): (comma delineated, leave blank) 2026-09-19

Project ID:

P180931

GPN Date:

Project Name:

Eastern Africa Regional Digital Integration Project SOP-II

Loan / Credit No:

IDA / E2560, IDA / 74350

Executing Agency:

Ministry of Innovation and Technology

WORKS																												Contract Completion	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned		Actual
ET-MINT-573667-CW-RFQ / RRS Office renovation and Establishment of Video-Conferencing Rooms	IDA / E2560		Post	Request for Quotations	Limited - National	Single Stage - One Envelope	N		Request for Quotations (Non Bank-SFO)	200,000.00	0.00	Pending Implementation							2026-10-19								2027-01-15		2027-10-20

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MINT-427953-GO-RFP / Supply and Implementation of Wireless network for public higher education institutions on Turnkey Basis	IDA / E2560		Prior	Request for Proposals	Open - International	Single Stage - Two Envelope	N	5,000,000.00	0.00	Signed					2024-05-30	2024-08-12	2024-06-04	2024-08-13			2024-07-16	2024-10-17	2024-09-28	2025-01-08	2024-11-02	2025-02-10	2025-05-01	
ET-MINT-427960-GO-RFB / Procurement of ICT equipment (Laptop, Tablets, Switch, Access point) for RRS, refugees and host community.	IDA / E2560		Post	Request for Bids	Open - National	Single Stage - One Envelope	N	256,000.00	0.00	Signed					2024-06-17	2024-06-21	2024-06-22	2024-06-23			2024-07-22	2024-07-24	2024-08-21	2024-10-04	2024-09-25	2024-11-28	2025-03-24	
ET-MINT-451304-GO-RFB / Procurement of Broadband Infrastructure Mapping Tool including mobile network coverage simulation	IDA / E2560		Post	Request for Bids	Open - National	Single Stage - One Envelope	N	400,000.00	0.00	Canceled					2024-10-16	2024-11-28	2024-10-21	2024-11-29			2024-12-02	2025-01-14	2025-01-01		2025-02-05		2025-08-04	
ET-MINT-458215-GO-RFP / Procurement of IP Backbone for Public Higher Education Institutions	IDA / 74350		Prior	Request for Proposals	Open - International	Single Stage - Two Envelope	N	4,000,000.00	0.00	Signed					2024-11-08	2025-02-17	2024-11-13	2025-03-11			2024-12-25	2025-04-30	2025-03-09	2025-08-05	2025-04-13	2025-09-09	2025-10-10	
ET-MINT-458273-GO-RFP / Supply, Installation, Testing, Provisioning of OSS-Based Network Performance Quality of Service Monitoring System	IDA / E2560		Post	Request for Proposals	Open - International	Single Stage - Two Envelope	N	1,500,000.00	0.00	Canceled					2024-11-25	2025-04-16	2024-11-30	2025-04-24			2025-01-11		2025-03-17		2025-04-14		2025-10-11	
ET-MINT-458277-GO-RFP / Established computer labs with internet access at refugee and host community schools and provide access to locally cached resources and digital content	IDA / E2560		Prior	Request for Proposals	Open - International	Single Stage - Two Envelope	N	4,000,000.00	0.00	Signed					2024-11-28	2024-12-05	2024-12-03	2024-12-11			2025-01-14	2025-02-06	2025-03-29	2025-05-28	2025-04-26	2025-06-20	2025-10-23	
ET-MINT-477764-GO-RFQ / Procurement High performance devices (Laptop computer, Mobile Phones, Tablet, Servers, Software and Office Machines)	IDA / E2560		Post	Request for Quotations	Limited - National	Single Stage - One Envelope	N	60,000.00	0.00	Pending Implementation							2025-03-10							2025-04-28		2025-07-27		
ET-MINT-495202-GO-RFP / Procurement of Supply, Installation, Commissioning, Network design, Standard LAN and WAN with ICT equipment for RRS branch offices and refugee camps.	IDA / E2560		Prior	Request for Proposals	Open - International	Single Stage - Two Envelope	N	7,000,000.00	0.00	Signed					2025-06-20	2025-10-14	2025-06-25	2025-10-16			2025-08-06	2025-12-09	2025-10-19	2026-06-03	2025-11-23	2026-07-01	2026-08-20	
ET-MINT-498790-GO-RFP / Procurement of Universal Access enhancement of cellular coverage in borderland, refugee, and host community areas and climate vulnerable hotspots (SO lots)	IDA / E2560		Prior	Request for Proposals	Open - International	Single Stage - Two Envelope	N	7,500,000.00	0.00	Canceled					2025-07-15		2025-07-20				2025-08-31		2025-11-13		2025-12-18		2026-09-14	
ET-MINT-498831-GO-RFP / Procurement of Rehabilitation and Augmentation of Camps Wi-Fi Networks in Conflict-Affected Higher Education Institutions in regions including Afar, Benishangul Gumuz, and Oromia	IDA / E2560		Prior	Request for Proposals	Open - International	Single Stage - Two Envelope	N	9,200,000.00	0.00	Under Implementation					2025-07-18	2025-10-21	2025-07-23	2025-11-06			2025-09-03		2025-11-16		2025-12-21		2026-12-21	
ET-MINT-498837-GO-RFP / Procurement of Rehabilitation and Enhancement of Computer Labs for Digital Inclusion of Affected Higher Education Institutions	IDA / E2560		Prior	Request for Proposals	Open - International	Single Stage - Two Envelope	N	7,220,000.00	0.00	Under Review					2025-07-31	2025-09-21	2025-08-05	2025-09-22			2025-09-16	2025-11-14	2025-11-29		2026-01-03		2026-07-02	
ET-MINT-498841-GO-RFP / Establishment of Women-Focused Computer Labs for Internet Access in Conflict-Affected Universities regions including Afar, Benishangul Gumuz, and Oromia	IDA / E2560		Prior	Request for Proposals	Open - International	Single Stage - Two Envelope	N	8,000,000.00	0.00	Pending Implementation					2025-07-30		2025-08-04				2025-09-15		2025-11-28		2026-01-02		2026-09-29	
ET-MINT-499880-GO-RFP / Design, supply, installation and commissioning of the .et cc TLD Registry System	IDA / E2560		Post	Request for Proposals	Open - National	Single Stage - Two Envelope	N	550,000.00	0.00	Under Implementation					2025-07-04	2025-06-27	2025-07-09	2025-07-07			2025-08-20		2025-11-02		2025-12-07		2026-06-05	
ET-MINT-500413-GO-RFP / Supply, Installation, Testing, and Commissioning of a Mobile Radio Network Simulation or Prediction Tool	IDA / E2560		Post	Request for Proposals	Open - National	Single Stage - Two Envelope	N	1,200,000.00	0.00	Pending Implementation					2025-07-28		2025-08-02				2025-09-01		2025-11-14		2025-12-12		2026-06-10	

ET-MINT-500415-GO-RFB / Supply, installation, Testing and commissioning of an Electronic Auction Platform (EAP) for Universal Access Fund Subsidized Telecommunications Projects.	IDA / E2560		Post	Request for Bids	Open - National	Single Stage - One Envelope	N		200,000.00	0.00	Pending Implementation					2025-07-31		2025-08-05				2025-09-04		2025-09-25		2025-10-23		2026-02-20	
ET-MINT-500419-GO-RFP / Digital addressing for 12 selected cities	IDA / E2560		Prior	Request for Proposals	Open - International	Single Stage - Two Envelope	N		8,000,000.00	0.00	Under Implementation					2025-08-04	2025-08-20	2025-08-09	2025-10-10			2025-09-20		2025-12-03		2026-01-07		2026-10-04	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MINT-451305-NC-RFB / Digital literacy skills training and certification for students and teachers at higher education institutions.	IDA / E2560		Post	Request for Bids	Open - National	Single Stage - One Envelope	N	300,000.00	0.00	Under Implementation					2024-10-17	2025-07-11	2024-10-22	2025-07-11			2024-11-21		2024-12-21		2025-01-25		2025-07-24	
ET-MINT-442549-NC-RFB / Enterprise Resource Planning and project monitoring tools	IDA / E2560		Post	Request for Bids	Open - National	Single Stage - One Envelope	N	500,000.00	0.00	Canceled					2024-08-15	2025-01-10	2024-08-20	2025-01-13			2024-09-19		2024-10-10		2024-11-07		2025-03-07	
ET-MINT-469397-NC-RFP / Capacity Building for Cyber Security Skills Development, Awareness Raising, and NCST Enhancement	IDA / E2560		Post	Request for Proposals	Open - International	Single Stage - Two Envelope	N	500,000.00	0.00	Canceled					2025-03-12		2025-03-17				2025-04-28		2025-07-11		2025-08-15		2026-02-11	
ET-MINT-488180-NC-RFQ / Internet services for humanitarian response in Refugee Sites and Host Communities	IDA / E2560		Prior	Request for Quotations	Limited - International	Single Stage - One Envelope	N	2,000,000.00	0.00	Canceled							2025-05-21								2025-07-09		2026-07-09	
ET-MINT-495732-NC-RFB / Internet service for humanitarian response in refugee sites and host communities	IDA / E2560		Prior	Request for Bids	Limited - International	Single Stage - One Envelope	N	2,000,000.00	0.00	Under Implementation					2025-06-06	2025-06-12	2025-06-11	2025-06-18			2025-07-23	2025-10-15	2025-08-22	2026-09-01	2025-09-26		2026-09-26	
ET-MINT-526671-NC-RFB / Universal Access enhancement of cellular coverage in borderland, refugee and host community areas and climate vulnerable hotspots (50 lots)	IDA / E2560		Prior	Request for Bids	Limited - International	Single Stage - One Envelope	N	7,500,000.00	0.00	Under Implementation					2025-12-22	2026-09-03	2025-12-27	2026-09-12			2026-02-07		2026-03-09		2026-04-13		2027-04-13	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MINT-426703-CS-QCBS / Selection of a consulting firm that conducts a comprehensive nationwide assessment of last-mile connectivity gaps in refugee camps and host communities, and develops programs and projects.	IDA / E2560		Prior	Quality And Cost-Based Selection	Open - International		2,000,000.00	0.00	Canceled	2024-05-13	2024-05-21	2024-06-03		2024-07-07				2024-08-18		2024-09-07		2024-10-06		2024-11-04		2025-11-04	
ET-MINT-442542-CS-QCBS / Consultancy Services for the Preparation of a Comprehensive Master Development Plan (CMDP) for the ICT Park	IDA / E2560		Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Signed	2024-08-16	2024-09-09	2024-08-30	2024-11-21	2024-09-27	2025-01-15			2024-10-25	2025-02-28	2024-11-15	2025-05-19	2024-12-20	2025-05-19	2025-01-17	2025-06-13	2025-06-16	
ET-MINT-442532-CS-QCBS / Assessment of connectivity gaps in refugee camps and host communities and project design to enhance connectivity	IDA / E2560		Post	Quality And Cost-Based Selection	Open - International		600,000.00	0.00	Signed	2024-10-14	2024-10-22	2024-10-28	2025-02-20	2024-12-02	2025-05-19			2024-12-30	2025-07-01	2025-01-20	2025-07-30	2025-02-17	2025-09-05	2025-03-17	2025-10-10	2025-09-13	
ET-MINT-442548-CS-LCS / Financial Audit for the Eastern Africa Regional Digital Integration Project (EARDIP)	IDA / E2560		Post	Least Cost Selection	Open - National		50,000.00	0.00	Under Implementation	2024-08-08	2024-10-29	2024-08-15		2024-09-12	2025-01-27			2024-10-10		2024-10-24		2024-11-07		2024-12-05		2025-01-04	
ET-MINT-442529-CS-QCBS / Development of a Commercial Transaction Manual for Commissioning and Deployment of Digital Communications Infrastructure	IDA / E2560		Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Under Implementation	2024-08-09	2024-11-17	2024-08-23	2025-03-13	2024-09-27	2025-05-19			2024-10-25	2025-06-30	2024-11-15	2025-07-30	2024-12-13	2025-09-05	2025-01-10		2025-07-09	
ET-MINT-448762-CS-QCBS / Consultancy service for conducting cyber security maturity model assessment and risk assessment for cyber security incident response team(CIRTI)	IDA / E2560		Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Canceled	2024-09-30	2024-11-15	2024-10-12	2025-01-22	2024-11-25				2024-12-23		2025-01-22		2025-03-07		2025-04-04		2025-11-30	
ET-MINT-458234-CS-QCBS / Developed a Regional and National Protocol for the greening of digital infrastructure (GTGDI)	IDA / E2560		Post	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Under Implementation	2024-11-15	2024-12-11	2024-11-29	2025-02-20	2025-01-03	2025-05-19			2025-01-31	2025-06-25	2025-03-02		2025-04-06		2025-05-04		2025-10-31	
ET-MINT-458257-CS-QCBS / Comprehensive survey and feasibility study of Ethiopia's National Backbone Infrastructure	IDA / E2560		Post	Quality And Cost-Based Selection	Open - International		700,000.00	0.00	Signed	2024-11-18	2024-12-11	2024-12-02	2025-02-20	2025-01-06	2025-05-19			2025-02-03	2025-07-07	2025-03-05	2025-07-30	2025-04-09	2025-09-05	2025-05-07	2025-10-14	2025-11-03	
ET-MINT-458263-CS-QCBS / Assess the damage to communication infrastructure in conflict-affected regions	IDA / E2560		Post	Quality And Cost-Based Selection	Open - International		700,000.00	0.00	Under Implementation	2024-11-19	2025-03-17	2024-12-03	2025-07-18	2025-01-07				2025-02-04		2025-03-06		2025-04-03		2025-05-01		2025-10-28	
ET-MINT-458286-CS-QCBS / Consultancy Service for Cyber Security Risk Management Framework and Critical Infrastructure Protection	IDA / E2560		Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Canceled	2024-11-29	2024-11-15	2024-12-13	2025-01-22	2025-01-26				2025-02-23		2025-03-25		2025-04-22		2025-05-20		2025-10-17	

ET-MINT-458271-CS-QCBS / Conducting Implementing CIRT Enhancement Plan and Development of Sectorial IRC capabilities	IDA / E2560		Prior	Quality And Cost-Based Selection	Open - International		1,100,000.00	0.00	Canceled	2025-02-26		2025-03-19	2025-04-23				2025-05-21	2025-06-20		2025-07-25		2025-08-22		2026-03-20		
ET-MINT-477755-CS-QCBS / Consultancy Services for the Development of a Long-Term Business Plan for ENECNet	IDA / E2560		Post	Quality And Cost-Based Selection	Open - International		180,000.00	0.00	Under Implementation	2025-03-05	2025-02-27	2025-03-26	2025-05-09				2025-06-06	2025-07-06		2025-08-10		2025-09-14		2026-04-12		
ET-MINT-478347-CS-QCBS / Personal Data Protection, Legal and Regulatory Frameworks Development, Draft Organizations Structure and Job Descriptions Preparation	IDA / E2560		Post	Quality And Cost-Based Selection	Open - International		700,000.00	0.00	Terminated	2025-03-28	2025-04-17	2025-04-18	2025-06-13	2025-06-01	2025-09-17			2025-06-29	2025-10-17	2025-07-29	2025-11-27	2025-09-02	2026-04-27	2025-10-07	2026-07-01	2026-10-07
ET-MINT-458265-CS-QCBS / Assess the national broadband and mobile network infrastructure and service access gaps, develop initiatives to address the gaps, prepare procurement documents, and implement the Universal Access Fund	IDA / E2560		Post	Quality And Cost-Based Selection	Open - International		600,000.00	0.00	Under Implementation	2025-02-27	2025-04-16	2025-03-13	2025-09-23	2025-04-17				2025-05-15	2025-06-14		2025-07-12		2025-08-09		2026-02-05	
ET-MINT-499889-CS-QCBS / Selecting a consulting firm that supports ECA in developing Quality of Service Measurement Methodologies and Telecommunications Quality of Service Monitoring	IDA / E2560		Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Under Implementation	2025-07-04	2025-09-16	2025-07-25	2025-09-23	2025-09-07				2025-10-05	2025-11-04		2025-12-09		2026-01-13		2026-05-13	
ET-MINT-500409-CS-QCBS / Technical Assistance to Develop Open Fiber Data Standards and Shared Data Base	IDA / E2560		Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2025-07-21		2025-08-04	2025-09-17					2025-10-15	2025-11-14		2025-12-19		2026-01-16		2026-07-15	
ET-MINT-514101-CS-QCBS / Support to the government through technical assistance for establishing an internet Exchange - ECA	IDA / E2560		Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Under Implementation	2025-09-30	2025-09-18	2025-10-21	2025-12-04				2026-01-01	2026-01-31		2026-03-07		2026-04-11		2027-04-11		
ET-MINT-556595-CS-QCBS / Regulatory Approach to Cost-Oriented Retail Pricing, Bundling of Services, and Promotional Pricing for Telecommunications Services and Products	IDA / E2560		Post	Quality And Cost-Based Selection	Open - National		350,000.00	0.00	Pending Implementation	2026-06-30		2026-07-14	2026-08-27				2026-09-24	2026-10-24		2026-11-28		2027-01-02		2027-08-30		
ET-MINT-573900-CS-QCBS / Consultancy Service for Personal Data Protection, Legal and Regulatory Frameworks Development, Draft Organizations Structure and Job Descriptions Preparation	IDA / E2560		Post	Quality And Cost-Based Selection	Open - International		700,000.00	0.00	Pending Implementation	2025-07-11		2025-08-12	2026-09-25				2026-10-26	2026-11-10		2026-11-30		2026-12-28		2027-11-29		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify / Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MINT-427931-CS-INDV / SELECTION OF SENIOR SOFTWARE ENGINEERS FOR ENECNet (Five in one)	IDA / E2560		Post	Individual Consultant Selection	Open - National		140,000.00	0.00	Signed	2024-05-24	2024-07-08	2024-07-10	2024-12-11	2024-07-24	2024-12-16	2024-08-21	2024-12-20	2025-08-21	
ET-MINT-512447-CS-INDV / Project Finance and Administration Advisor to the Minister.	IDA / E2560		Post	Individual Consultant Selection	Open - National		7,500.00	0.00	Under Implementation	2025-09-18	2025-09-15	2025-11-06		2025-11-20		2025-12-18		2026-12-18	
ET-MINT-520971-CS-INDV / Recruitment of Senior Technical Advisor	IDA / E2560		Post	Individual Consultant Selection	Open - National		10,000.00	0.00	Under Implementation	2025-10-31	2025-10-29	2025-12-03		2025-12-17		2026-01-14		2027-01-14	
ET-MINT-570555-CS-INDV / Recruitment of 3(Three) Senior Full-Stack Software Engineers for EARDIP PIU, Mint	IDA / E2560		Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Under Implementation	2026-09-01	2026-09-04	2026-10-21		2026-11-10		2026-12-23		2028-07-18	
ET-MINT-570556-CS-INDV / Recruitment of 2(Two) Senior Business Analysts for EARDIP PIU, Mint	IDA / E2560		Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Under Implementation	2026-09-01	2026-09-04	2026-10-21		2026-11-10		2026-12-23		2028-07-18	
ET-MINT-573670-CS-INDV / Recruitment Monitoring and Evaluation Specialist to follow up activities on behalf of Mint	IDA / E2560		Post	Individual Consultant Selection	Limited - National		15,000.00	0.00	Pending Implementation	2026-10-12		2026-10-19		2026-11-06		2026-12-21		2028-07-14	