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PROCUREMENT
PLAN

. General Project Information

=

Country: Tanzania

2. Project Name: Project for Advancing Gender Equality in Tanzania
(PAMOJA)

Project ID: P178813

Project Implementation Agency: Ministry of Community
Development, Gender, Women and Special Groups
(MoCDGWSG); Ministry of Community Development, Gender,
Elderly and Children (MoCDGEC) and President’s Office
Regional Administration and Local Government (PO-RALG)
5. Date of the Procurement Plan: December 2023

6. Period Covered by this procurement plan: 18 Months.

W

1. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement
Regulations for IPF Borrowers” (Fourth Edition, November 2020)
(“Procurement Regulations”) the Bank's Systematic Tracking and
Exchanges in Procurement (STEP) system will be used to prepare, clear and
update Procurement Plans and conduct all procurement transactions for the
Project.

This textual part along with the Procurement Plan tables in STEP
constitutes the Procurement Plan for the Project. The following
conditions apply to all procurement activities in the Procurement Plan. The
other elements of the Procurement Plan as required under paragraph 4.4 of
the Procurement Regulations are set forth in STEP.

n. Bank’s Standard Procurement Documents:
The Bank’s Standard Procurement Documents shall be used for all contracts
subject to international competitive procurement and those contracts as
specified in the Procurement Plan tables in STEP.

m. National Procurement Arrangements: In accordance with paragraph
5.3 of the Procurement Regulations, when approaching the national
market (as specified in theProcurement Plan tables in STEP), the country’s
own procurement procedures may be used.
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When the Borrower uses its own national open competitive
procurement arrangements as set forth in The Public Procurement Act,
2011, The Public Procurement (Amendment) Act, 2016 and the
Regulations, 2016,and The Public Procurement and Disposal of Public
Assets Act (PPDA) No 9 of 2005 and the re-enactment of PPDPAA No.
11 of 2016,such




Iv.

VL.

vil.

VIII.

arrangements shall be subject to complying in full with paragraphs 5.3 and
5.4 of the Procurement Regulations and the following conditions:

o There should be no mandatory requirements for inclusion of local
experts and firms for the consulting assignment.

o There should be no exclusive preference based on threshold
prescribed in PPAand its Regulations.

o Negotiations with the lowest evaluated bidder to reduce price in
the case of goods, works and non-consulting services where
competitive methods have been used shall not be allowed.

o The fixed budget method shall not be used for goods, works and
non-consulting services.

o Established and approved procurement standards by the
government may be used, provided that they are not restrictive.

When other national procurement arrangements other than national
open competitive procurement arrangements are applied by the Borrower,
such arrangements shall be subject to paragraph 5.5 of the Procurement
Regulations.

In accordance with paragraph 5.4(c) and 5.5 of the Procurement
Regulations, the request for bids/request for proposals/request for
quotations document shall require that Bidders/Proposers submitting
Bids/Proposals/quotations present a signed acceptance at the time of
bidding, to be incorporated in any resulting contracts, confirming
application of, and compliance with, the Bank’s Anti-Corruption Guidelines,
including without limitation the Bank’s right to sanction and the Bank’s
inspection and audit rights. The form of the Letter of Acceptance is
attached in Appendix 1.

Prequalification: Not Applicable

Leased Assets as specified under paragraph 5.10 of the Procurement
Regulations: Not Applicable

Procurement of Second-Hand Goods as specified under paragraph
5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the
Procurement Regulations (Goods and Works): Embedded in the
Program as procurement opportunities for community subprojects will
entirely be for local community suppliers/providers.

Domestic preference is not applicable for National Open
Competitive Procurement

Hands-on Expanded Implementation Support (HEIS) as specified
under paragraphs 3.10 and 3.11 of the Procurement Regulations is: Not
Applicable



I1X.

Rated Criteria for ICB Works and Goods: Current Bank’s Standard
Procurement Documents shall be used for all contracts subject to
International Competitive Procurement, including use of Rated Criteria
for Procurement of Goods, Works, and Non-



Consulting Services, as applicable and those contracts as specified in
the ProcurementPlan tables in STEP.

X. Other Relevant Procurement Information: Not Applicable

xi. Thresholds for Prior Review, Procurement Approaches and
Methods

Categor| Prior Procurement Approaches and
y Review Methods (US$)
(US$ Open Open Request for
ion) - International Nation Quotation
al (RfQ)
Works =5 =20 <20 = 0.2
Goods,
IT,and = =5 <5 =<0.1
hon- 15
consulti )
ng
services
Categor| Prior Short List of National Consultants
y Review (US$)
(USs Consulting Engineering and
ion) - Services Construction
Supervision
Consultan = =0.3 =0.3
ts 0.5
(Firms)
Individual - n.a. n.a.
consultant 0.2
S
Notes:

Terms of Reference: Terms of Reference for all contracts shall be cleared
by the Bank, regardless of whether the assignment is for prior or post review.

Advertisement: Consultancy Service for Contracts estimated to cost US$
300,000 equivalent and above per contract shall be advertised in UNDB online
in addition to advertising in National Newspaper(s) of wide circulation and/or
Regional Newspaper(s).

Frequency of procurement supervision. In addition to the prior review
supervision to be carried out by the World Bank offices, the capacity
assessment of the IAs recommends one supervision mission every six months
to visit the field to carry out post review of procurement actions.

Training and workshops. The Project will finance training and workshops, if
required, based on an annual training plan and budget, which shall be
submitted to the World Bank for its prior review and approval. The annual
training plan will identify, among other things, (a) the training envisaged; (b)
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the justification for the training; (c) the personnel to be trained, including staff
inregional offices; (d) the duration for such training; and (e) the estimated cost
of the training. At the time of the actual training, the request shall be
submitted to the World Bank for review andapproval. Upon completion of the
training, the trainees shall be required to prepare and submita report on the
training received.

Beneficial Ownership Disclosure: shall apply to all open or limited
international competition.



Summary of the procurement packages for Good, Works and Non-Consulting Services (Planned
for the first 18 months after project effectiveness)

Xil. Packages for Goods, Works and Non-Consulting Services
A. Goods
Market Eviz;\(::at Procurem
) Approa Options ent
Estimat | Revie c (Most | Process: Domes Expect
Re | o ntract ed w by| (Open- | Proc | pqyant | (Single/ PQ tic Expecte ed - K
- ontract Bank | Nation | ageous | Multiple | (ves/N d Bid date emarks
(Description) Cost/Act | 5. al/ ge Stages: Pref. . f
N ual Cost (Prior Meth Bid, ges; o) (Yes/N Opening o
o i /Post | Interna | od BAFO One/Two Contra
$ ) tional Rate | Envelope o) ct
Limite d s etc.) Signat
d etc.) Crite ure
ria
etc.
)
Supply of seven
motorcycles for . Single
1. psychosocial - 10,800.00| Post Llrglte RFQ NIIBA stage one No No 29£J:n- 28-254ep- MoCDGEC
related envelope
services and ECD
Supply of Seven Open, Single ) ) ) )
2. motor 319,200.00| Post |\ 250 0 RFB NéA stage No No 302h1ay 292A4ug MoCDGEC
Vehicles one
envelope
Furniture and .
3. |office Equipment 167,700.00| Post Op.en, RFB MA Single No No 30-May- | 29-Aug- | MoCDGEC
Nation stage one
for PSS, Safehouse al B envelope 25 25
and PMT
Medical Sinale
4. |equipment forsafe 3,900.00| Post Limite RFQ MA sta geone No No 30-May- | 29-Aug- | MoCDGEC
house and d B envgelo e 25 25
psychosocial P
services.
ICT equipment for Single
5. | PSS, Safe house, 76,500.00| Post Limite RFQ MA <ta %one No No 28-Apr- 29-Jul- | MoCDGEC
ECD, GBV d B envgelope 24 24




and PMT.

Supply Installation

and 870,000.00| Post N(;?ii?]' RfB MA Si’g‘ge'eon . No No 27-Apr- | 29Jun- | MoCDGWS

Commissioning of B 9 24 24 G

ICT al envelope

Equipment

Office furniture

(existing offices, Open, Single

safe houses, PCU, 651,500.00| Post Nation RfB MA stage one No No 30—2May— 29—2Aug— MoCDGWS

ECD canters and al B envelope 4 4 G

office to

be built)

Supply of forty (40) |2,589,000.0| Prio Open, RfB MA Single No No 30-Apr- 30-Jul- MoCDGWS
0 r B stage 25 25 G




Evaluat

Market ion Procurem
Approa Options ent
Estimat Revie ch (Most Process: 5 Expect

Re Contract s(;:’n " |w by (Open- | Proc | pgvant | (Single/ PQ c::rir::es Expecte ed Remark

f. | (Description) Cost/Act |Bank | Nation . ageous | 'witiple | (ves/N| ;. |dBid date s

N P walcost |(Prior| all Meth | “piq, Stages; ©) | (yes/N | OPeNiNg of

o US$ /Post | Interna | od BAFO, One/Two o) Contra

) tional Rate Envelope ct
Limite d s etc.) Signat
d etc.) Crite ure
ria
etc.)
motor vehicles (P/Up Nationa one
double cabin) | envelope
Supply ICT . Single stage

9. |Consumables, 571,900.00| Post Limited | RFB MAB one No No 30-Apr- 30-Aug- | MoCDGWS
Printing and envelope 24 24 G
Photocopying
Services

Sub-Total: Goods USD 5,260,500.

00
B. Works
Construction of o Singl
1. | Psychosocial 1,261,000.0 | Post | -PS | RfB | wmaB | 3IC No No 30-May- | 30-Aug- | MoCDGE
ge one

suppqrt 0 al envelope 24 24 C
Building
Construction of two Open Single

2. | safehouse buildings | 595,200.00 | Post | (Bl | RfB | MAB | 29 No No 30-May- | 30-Aug- | MoCDGE
(Unguja & Pemba) al envelope 24 24 C
Renovation of
Community/Pub ,

3. | lic classroom to 138,500.00 | Post | Limited| RfQ MAB s?;régel%ne No No 30-May- | 30-Aug- | MoCDGE
accommodate envelope 24 24 C
CDCC
Services




Construction and

ilitati ; MoCDGWS
rehabilitation of Open, Single
100 community- 1,394,400-8 Post | nation RfB MAB stage one No No |29-Jan-25 29-2,§pr- G
based day al envelope PO-RALG
care centres
Construction of Safe :
Houses for GBV 598,800.00 | Post | ,OPS™ | Reg | maB | >Ndle No No |29-an-25 | 29-Apr- | MoCDOW

: : Nation stage one SGPO-
survivors 25
al envelope RALG

services in 10
selected




Evaluat

Market . Procurem
Approa on ent
Revie ch & FACS Process: Expect
Estimat (Most - - Domes p
Re w by| (Open- | proc (Single/ PQ A Expecte ed
Contract ed . Advant = tic ) Remark
f. L Cost/Act |Bank | Nation |, ageous | Multiple | (yes/N| . |dBid date
N (Description) ost/Act | pior all | Meth ; Stages; o ref. | 5 enin of s
I Cost Bid ) | (Yes/N | OPening
o ualtos /Post | Interna | od BAFO, | One/Two es Contra
US$ ) tional Rate, Envelope o) ct
Limite d s etc.) Signat
d etc.) Crite ure
ria
etc.)
Regions
6. | Renovation CDOs Opben Sinale
and sdes offices for | 478,100.00 | Post NaEc)ion' RfB MAB Stagge o No No | 30-May- | 29-Sep- MoCIéGWS
\éVIIBE\E:QrVices al envelope 24 24
Sub-Total: Works USD 4,466,000.
00
C. Packages for Non - Consultancy Services
Provision of Singl
1. | Service and 57,800.00 | Post | Limited | RFQ MA o No No 4-Apr-25| 4-Aug- | MoCDGWS
Maintenance of B stage one 25 G
Motor envelope
Vehicles
Airtime for
Publicity - Single ) ) Can.
2. Programs (stage 79,800.00 | Post Limited RFQ MBA stage one No No 5-May-24| 4 gip MoC[éGWS
decorations, MC, envelope
PA, Media)
Provision of Open, Single
3- | communication 380,500.00 | Post |\ ~5- | RfB MBA stage one No No 4-Aug-24 4-glzv- MoCIéGWS
services envelope
Conference Open Single
4, FaCIII<ItIheS for 528,000.00 | Post Nation RfB MBA stage one No No 4-Aug-24 4-lglzv- MoCIéGWS
\t,\;g{nisrlgc;pS' al envelope

meetings, etc (5yrs).




Provision of

5. | Advertising, TV 93,700.00 | Post | Limited | RFQ MA ongle No No 4-Aug-24| 4-Nov- | MoCDGWS
Broadcasting and B envge|ope 24 G
Publication Services
Provision of Air Open ;

6. . 298,600.00 | Post o RfB MA Single No No 4-Aug-24| 4-Nov- MoCDGWS
TravelTicket glatlon B stage one 24 G
Services envelope

Sub-Total: Non - 1,438,400.
Consultancy 00

Services USD

XIll. Packages for Consulting Services




Selection

Revie Market Method Expecte Expect
Sr. . .. Estimated| w by Approach Shortlis d date ed
No Contract Description| US$,| Bank (Open- FBI(B%CIB.:;ZBS ting of bid/ date REMARK
A A 14 14 S
(Prior National/ (Yes/ proposal of
. QBS, CQS, !
/ Internationa DS. ICS No) opening Contra
Post) I, Limited " ct
etc. .
etc.) ) Signat
ure
Consultancy Services to
1. conductmarketand 11,600.00 | Post Open, National ICS No 3-Apr-24 4-Aug-24 | MoCDGEC
value chain
Assessment
Consultancy Services to
2. | Conduct training der:,ee‘?gs 13,800.00 | Post | Open, National Ics No 3-Apr-24 | 4-Aug-24| MoCDGEC
training materials for
Women Groups/Individual
3. $8$Sg'rfiza’n§g‘gﬁgsnggr 12,900.00 | Post | Open, National ICS No 5-Dec-24 | 4-Apr-25 | MoCDGEC
skills
Consultancy Services for
Conducting formative
4. Research, Development of | 62,700.00 | Post Open, National CQs No 5-May-24 | 4-Aug-24| MoCDGEC
facilitator's manual and
conducting TOT on
Bandebereho Model
Consulting  Services  of
5. 1I%$S|gn|nc%rfsr::(:ucstli,lopnerwgoor]l 152,200.00 | Post Open, National QgB Ye 5-Apr-24 4-June-24| MoCDGEC
Psychosocial and Safe >
house
Buildings
Consultancy Services for
6. fr?]g‘;gft'”gssggr'gzwtne”ftgl 23,080.00 | Post | Open, National Ics No 5-May-24 | 4-Mar-25 | MoCDGEC
report for PSS and
Safe house Unguja and
Pemba
Consultancy Services
7. for 6,950.00 Post Open, National ICS No 5-May-24 4-Mar-25 | MoCDGEC

Developing and Printing




friendly
I[EC material for ECD

Consultancy Services to
conduct situation
analysis
and
Development of National
Guideline for ECD services

9,250.00

Post

Open, National

ICS

No

4-Feb-25

4-Jun-25

MoCDGEC

Consultancy Services for
Community  Sensitization
forECD/CDCC.

3,500.00

Post

Open, National

ICS

No

5-Dec-24

4-Mar-25

MoCDGEC

10.

Consultancy Services for
Survey of Establishment
Database and Its

11,540.00

Post

Open, National

ICS

No

5-Dec-24

4-Mar-25

MoCDGEC




Selection

Revie Market Method Expecte Expect
Sr. . .. Estimated| w by Approach Shortlis d date ed
No Contract Description| US$, Bank (Open- FBI(B%CIB.EZBS ting of bid/ date REMARK
(Prior National/ ! "| (Yes/ proposal of S
. QBS, CQS, !
/ Internationa DS. ICS No) opening Contra
Post) I, Limited " ct
etc. .
etc.) ) Signat
ure
Implementation.
Consultancy Services to
11. ];g;rr?:éaetritehni \i/r\fsobrrl‘?\aast?odn 38,500.00 Post Open, National ICS No 5-Oct-24 4-Feb- MoCDGEC
system (MIS) for the 25
entire Ministry (inclusive of
M&E)
12. Consultancy service to
conductsurvey 59,800.00 Post Open, National CQs No 28-May-23 30-Sep- MoCDGWS
for establishment 23 G
of
baseline data on GBV and
WEE
13. | Consultancy services to
develop a customised M&E
framework for the PAMOJA | 24,000.00 | Post Open, National ICS No 29-May-24 | 27-Sep- | MoCDGWS
project (adopting from the 24 G
National M&E
framework)
14. | Consultancy services to
conduct mapping for
community-based day care | 83,800.00 | Post Open, National cQs No 29-May-24 | 27-Sep- | MoCDGWS
centres in 10 regions 24 G
(Based on request on
Women
groups)




15.

Consultancy service to
develop a comprehensive
software System that will
capture data on economic
improvement, GBV
including MHPSS, WDF,
day-care centres, creches,
children's

homes and elderly services

574,950.00

Prio

Open, National

QCB
S

Ye

29-May-24

27-Sep-
24

MoCDGWS
G

16.

Consultancy service for
BusinessDevelopment
Services

250,000.00

Post

Open, National

ICS

No

29-May-24

27-Sep-
24

MoCDGWS
G

17.

service to
environmental
soci
system

Consultancy
develop

al management
(ESMS)
guideline.

79,690.00

Post

Open, National

CQs

No

29-May-24

27-Sep-
24

MoCDGWS
G




Selection

Revie Market Method Expecte Expect
Sr. A Estimated| w by Approach Shortlis d date ed
Contract Description N (QCBS, - - REMARK
Ne Cost USS, ?I?rri'tl)(r N(agroennall sty el t$1g :: b::;l d‘a):e S
/ Internationa QBS, €QsS, ;\leSI F:) epnin Contra
Post) I, Limited DS, ICS °) P J ct
’ etc .
etc.) ) Signat
ure
18. Consultancy service
Contextualize tgnd adopt 8,370.00 Post Open, National ICS No 29-May- 27-Sep- | MoCDGWS
the Bandebereho Model to 24 24 G
fit into
existing government system
19. Developing Bandebereho
Model training modules,
training guides, facilitators
Guide, job aids, M&E tools, 150 000.00 | Post Open, National CcQs No 29-May- 27-Sep- | MoCDGWS
testing materials and ’ : 24 24 G
translation of materials in
Tanzania context and
support
initial rollout
Sub-Total: Consultancy Services | 1,576,630.
uUsD 00
Total Goods, Works,
Non- Consultancy and 12,741,530
Consultancy .00

Services.

Acronym And Abbreviation

1. MAB - Most Advantageous Bid

ICS - Individual Consultant Selection
QCBS - Quality and Cost Based Selection
FBBS - Fixed Budget Based Selection
LCBS - Least Cost Based Selection

CQS - Consultant Qualification Selection

DS - Direct Selection
BAFO - Best and Final Offer

2
3
4
5.
6. QBS - Quality Based Selection
7
8
9
1

0. RFB - Request for Bid




11. RFQ - Request for Quotations



Appendi
x1

Letter of Acceptance of the World Bank’s Anti-Corruption Guidelines and
Sanctions Framework

Date: _

Invitation of Bids/Proposals No._

To:

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents
(whether declaredor not) consultants and personnel, acknowledge and agree to abide by
the World Bank’s policy regarding Fraud and Corruption (corrupt, fraudulent, collusive,
coercive, and obstructive practices), as set out and defined in the World Bank’s Anti-
Corruption Guidelines! in connection with the procurement and executionof the contract
(in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service
providers, suppliers, agents (whether declared or not), consultants and personnel, , are
not subject to, and are not controlled by any entity or individual that is subject to, a
temporary suspension, early temporary suspension, or debarment imposed by a member
of the World Bank Group, including, inter alia, a cross-debarment imposed by the World
Bank Group as agreed with other international financial institutions (including multilateral
development banks), or through the application of a World Bank Group finding of non-
responsibility on the basis of Fraud and Corruption in connection with World Bank Group
corporate procurement. Further, we are not ineligible under the laws or official regulations
of [Insert name of Employer as per bidding document] or pursuant to a decision of the
United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World
Bank’s Anti-Corruption Guidelines, which may include the following:

a. rejection of our Proposal/Bid for award of contract;

b. in the case of award, termination of the contract, without prejudice to any other
remedy for breach of contract; and

C. sanctions, pursuant to the Bank’s Anti-corruption Guidelines and in accordance with
its prevailing sanctions policies and procedures as set forth in the Bank’s Sanctions
Framework. This may include a public declaration of ineligibility, either indefinitely or
for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed
contract, financially or in any other manner;2 (ii) to be a nominated3 sub-contractor,
consultant, manufacturer or supplier, or service provider of an otherwise

6Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by
International Bank for Reconstruction and Development Loans and the International Development
Agency Credits and Grants, dated October 15,2006, and revised in January 2011 and July 2016, as
they may be revised from time to time.

For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall
include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy,
and bidding, either directly or as a nominated sub- contractor, nominated consultant, nominated
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manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii)
entering into an addendum or amendment introducing a material modification to any existing
contract.

8A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or
nominated service provider (different names are used depending on the particular bidding
document) is one which has been: (i) included by the bidder in its pre-qualification application or
bid because it brings specific and critical experience and know-how that allow the bidder to meet
the qualification requirements for the particular bid; or (ii) appointed by the Borrower.
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eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds
of any loan made by the Bank or otherwise to participate further in the preparation or
implementation of any Bank- financed project.

We understand that we may be declared ineligible as set out above upon:

a. completion of World Bank Group sanctions proceedings according to its prevailing
sanctions procedures;

b. cross-debarment as agreed with other international financial institutions (including

multilateraldevelopment banks);

the application of a World Bank Group finding of non-responsibility on the basis of

Fraud and Corruptionin connection with World Bank Group corporate procurement;

or

d. temporary suspension or early temporary suspension in connection with an ongoing
World Bank Groupsanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned

firm’s or individual’s execution of its ongoing Bank-financed contracts (or its ongoing sub-

agreements under such contracts) that are not the subject of a material modification, as

determined by the Bank.

0

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether
declared or not), personnel, consultants, service providers or suppliers, to permit the
Bank to inspect* all accounts, records,and other documents relating to the procurement
process and/or contract execution (in the case of award), and to have them audited by
auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy
or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant:
Name of the person duly authorized to sign the Bid/Proposal on behalf of the

Bidder/Consultant: Title of the person signing the Letter: _

9Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-
finding activities undertaken by the Bank or persons appointed by the Bank to address specific
matters related to investigations/audits, such as evaluating the veracity of an allegation of possible
Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not
limited to accessing and examining a firm's or individual's financial records and information, and
making copies thereof as relevant; accessing and examining any other documents, data, and
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information (whether in hard copy or electronic format) deemed relevant for the
investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant
individuals; performing physical inspections and site visits; and obtaining third-party verification
of information.
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PROCUREMENT
PLA

General Informa
Country:

Project ID:

Project Name:
Loan / Credit No:
Executing Agency(i

Tanzania : Project for Advancing Gender Equality in Tanzania (PAMOJA)

on
Tanzania

P178813

Bank’s Approval Date of the Or:

nal Procurement Pla 2025-07-22

Revised Plan Date(s): (comma delineated, leave blank 2026-09-16
2025-08-05

GPN Date:

Project for Advancing Gender Equality in Tanzania (PAMOJA)

IDA /75160

Ministry of Community Development, Gender, Elders and Children - Zanzibar

WORKS

‘Activity Reference No. /
Description

Loan / Credit N
o.

Component.

Review Type

Method

Market Approac
h

Procurement Pro
cess

Prequalification
(Y/N)

High SEA/SH R
isk

Procurement D
ocument Type

Estimated
Amount (U
S$)

Actual Am

ount (US$ Process St
)

atus

Draft Pre-qualification

Prequalification Evalu
ation Report

Draft Bidding Docum
ent / Justification

Specific Procurement
Notice / Invitation

Bidding Documents a

Proposal Submission /

Opening

1 Minutes

Bid Evaluation Report
and Recommendation
for Award

Signed Contract

Contract C
ion

Planned

Planned |

Planned | Actual
I

Planned | Actual
I

Planned | Actual
I

Planned | Actual
I

Planned | Actual
I

[ Actual
I

Planned | Actual
I

Planned | Actual
I

GOODS

‘Activity Reference No. /
Description

Loan / Credit N
o.

Component

Review Type

Method

Market Approac
h

Procurement Pro
cess

Prequalification

(Y/N)

Estimated Am
ount (USS$)

Actual Amount
(Uss$)

Process St
atus

Draft Pre-qualification
Documents

Prequalification Evalu
ation Report

Draft Bidding Docum
ent / Justification

Specific Procurement
Notice / Invitation

Bidding Documents a
s Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for A

Signed Contract

Contract Completion

Planned Actual

Planned Actual

Planned Actual

Planned Actual

Planned Actual

Planned Actual

Planned

ard
Actual

Planned Actual

Planned Actual

TZ-MOCDGEC-499651-GO-R
FQ / Procurement for supply
and delivery of Office furnitu
re

IDA/ 75160

Post

Request for Quota
tions

Open - National

single Stage - One E|
nvelope

17,857.00

Completed

2025-07-02 | 2025-09-23

2025-09-05 | 2026-03-19

2025-10-05 | 2026-05-01

TZ-MOCDGEC-499694-GO-R
£Q / Procurement and supply
of Office Stationaries.

IDA /75160

Post

Request for Quota

Open - National

single Stage - One E
nvelope

23,026.00

Completed

2025-07-12

2025-09-04 | 2026-05-23

2025-10-04 | 2026-05-29

TZ-MOCDGEC-502757-GO-R
FQ / Procurement for supply
and delivery of SOPHOS and
accounting software, security
and updating

IDA /75160

Post

Request for Quota
tions

Limited - National

single Stage - One E
nvelope

55,000.00

signed

2025-10-05 | 2025-11-22

2025-11-30 | 2026-05-07

2025-12-30

TZ-MOCDGEC-499706-GO-R
FQ / Procurement and supply
of Equipment’s for communic
ation

IDA /75160

Post

Request for Quota

Open - National

single Stage - One E
velope

N

13,486.00

Completed

2025-08-15

2025-09-27 | 2026-03-26

2025-11-26 | 2026-05-22

TZ-MOCDGEC-532548-GO-DI
R/ Procurement of four (4) M
otor Vehicles and eight (8) M
otorcycles to support the Imp
lementation of PAMOJA Proje
ct

IDA /75160

Prior

Direct Selection

Direct - Internation
al

286,071.00

signed

2026-02-03 | 2026-05-15

2026-02-08 | 2026-05-28

2026-03-15 | 2026-04-27

2026-09-11

TZ-MOCDGEC-499677-GO-R
FQ / Supply, Delivery and Co
mmissioning ICT Equipment
and Accessories

IDA /75160

Post

Request for Quota

Open - National

single Stage - One E
nvelope

35,714.00

Completed

2026-05-08

2026-07-24 | 2026-06-24

2026-09-22 | 2026-07-31

TZMOCDGEC 546419-GO-R
FQ / Procurement of Hardwar
e&Software to Support ICT In
frastructure for ZEEA

IDA /75160

Post

Request for Quota
tions

Limited - National

single Stage - One E
nvelope

13,721.00

Signed

2026-05-13 | 2026-04-27

2026-06-26 | 2026-08-07

2026-08-15

NON CONSULTING SERVICES

‘Activity Reference No. /
Description

Loan / Credit N
o.

Component

Review Type

Method

Market Approac
h

Procurement Pro
cess

Prequalification
(Y/N)

Estimated Am
ount (USs)

Actual Amount
(US$)

Process St
atus

Draft Pre-qualification
Documents

Prequalification Evalu
ation Report

Draft Bidding Docum
ent / Justification

Specific Procurement
Notice / Invitation

Bidding D a

Proposal ission /

Bid Evaluation Report

s Issued

Opening / Minutes

and

mendation
wai

Signed Contract

Contract Completion

rd
[ Actual

Planned | _Actual
I

Planned | _Actual
I

Planned | _Actual
I

Planned | _Actual
I

Planned | _Actual
I

Planned | _Actual
I

for A
Planned
I

Planned | _Actual
I

Planned | _Actual
I

CONSULTING FIRMS

Activity Reference No. /
Description

Loan / Credit N
o.

Component

Review Type

Method

Market Approac
h

Contract Type

Estimated Amo

unt (US$)

Actual Amount
(US$)

Process Status

Terms of Reference

Expression
Noti

of Interest | Short List and Draft R | Request for
ice as Is:

equest for Proposals

Proposals

r Proposals | Opening of Technical
sued

Evaluation of Technic
/Minutes al Proposal

Combined

Evaluation

Report and Draft Neg
otiated Contract

Signed Contract

Contract Completion

Planned

Actual | Planned

Actual | Planned

Actual | Planned

Actual Planned

Actual | Planned

Actual Planned

Actual

Planned

Actual | Planned

Actual

TZ-MOCDGEC-502761-CS-C
QS / Consultancy Services to

ment (Tool development, ori
entation and data collection)

and training needs assessme
nt and develop training man

uals for women economic gro
ups or individuals

IDA /75160

Post

Consultant Qualifi
cation Selection

Open - National

100,000.00

Under Review

2025-10-01

2025-11-13 | 2025-10-22

2025-12-12

2025-12-26

2026-01-30

2026-07-29

TZ-MOCDGEC-533477-CS-C
Q5 / Consultancy services to
undertake design and prepar
& cost estimates, preparation
of Tender Document and Con
struction supervision of two

Government-run Safe Houses
for GBV Survivors in Unguja a
nd Pemba and one Psychoso
cial Support Center in Unguja

IDA /75160

Post

Consultant Qualifi
cation Selection

Limited - National

142,857.00

Under Implement
ation

2026-01-23

2026-02-26

2026-02-06

2026-03-08

2026-04-12

2026-10-09

TZ-MOCDGEC-549190-CS-C
QS / DEVELOPING OPERATIO
NAL GUIDELINES FOR SUPPO
RTING COMMUNITY-BASED D
AY CARE CENTERS FOR ZANZ
IBAR

IDA/ 75160

Post

Consultant Qualifi
cation Selection

Open - National

22,539.00

Under Review

2026-04-24

2026-04-27 | 2026-05-15

2026-05-07 | 2026-06-28

2026-07-28

2026-09-01

2027-02-28

TZ-MOCDGEC-549206-C5-Q
CBS / Consultancy Services t
o Provide Business Developm
ent Services to Community-
Based Women Groups in Ung
uja and Pemba

IDA/ 75160

Post

Quality And Cost-
Based Selection

Open - National

300,000.00

Under Review

2026-04-24

2026-04-22 | 2026-05-15

2026-05-07 | 2026-06-28

2026-07-26

2026-08-25

2026-09-29

2026-11-03

2027-11-03

TZ-MOCDGEC-565798-C5-LC
S / Consultancy Services for t
he Development of a Monitor
ing Information System

IDA /75160

Post

Least Cost Selecti

Open - National

29,610.00

Under Implement
ation

2026-08-20

2026-09-10 | 2026-09-22

2026-11-30

2027-01-14

2027-03-01

2027-04-22

2027-06-16

2028-03-22
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TZ-MOCDGEC-572431-C5-C
QS Consultancy (Firm ) to R
eview and Update PSS Manu
als and Protocols in Zanzibar

IDA /75160

Post

Consultant Qualifi
cation Selection

Open - National

21,429.00

Pending Impleme
ntation

2026-09-14

2026-10-15

2026-12-21

2027-02-09

2027-04-05

2028-01-12

TZ-MOCDGEC-566333-C5-Q
CBS / Design, Adaptation, Pil

oting, and Scale-Up of a Com
munity-Based Social Norms C
hange and GBV Prevention Pr
ogram (Bandebereho/Progra

m P Model) for Zanzibar.

IDA /75160

Post

Quality And Cost-
Based Selection

Open - Internationa
|

300,000.00

Pending Impleme
ntation

2026-08-10

2026-09-10

2026-11-16

2027-01-04

2027-0217

2027-04-12

2027-06-04

2028-12-20

INDIVIDUAL CONSULTANTS

Activity Reference No. /
Description

Loan / Credit N
o.

Component

Review Type

Method

Market Approac
h

Contract Type

Estimated Amo
unt (US$)

Actual Amount.
(US$)

Process Status

Terms of Reference

Invitation to Identifie
it

d/Selected

Consultan

Draft Negotiated Cont
ract

Signed

Contract

Contract Completion

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

TZ-MOCDGEC-520329-CS-IN
DV / Engagement of Individu
al Procurement Specialist for
Advancing Gender Equality in
Tanzania (PAMOJA) For Zanzi
bar

IDA/ 75160

Prior

Individual Consult
ant Selection

Limited - National

30,000.00

Signed

2025-10-21

2025-1117

2025-10-26

2025-11-11

2025-11-16

2026-01-13

2025-1221

2026-01-30

2026-06-19

TZ-MOCDGEC-540539-CS-IN
DV / Engagement of an Indivi
dual Consultant to Prepare th
e Environmental and Social
Management Plan (ESMP) for
the Psychosocial Building to
be constructed in Unguja, an
d Two Safe Houses (1 in Ung
uja and 1 in Pemba)

IDA /75160

Post

Individual Consult
ant Selection

Limited - National

17,000.00

Under Review

2026-04-24

2026-04-29

2026-05-08

2026-06-05

2026.07-10

2026-10-08

TZ-MOCDGEC-546425-CS-IN
DV/ Individual Consultancy S
ervices for the Development
of Operational and Maintena
nce Plan for Safe House and

ECD Centre

IDA/ 75160

Post

Individual Consult
ant Selection

Limited - National

5.045.00

Signed

2026-04-24

2026-04-30

2026-05-08

2026-04-24

2026-05-22

2026-06-11

20260626

2026-08-01

2026-09-20

TZ-MOCDGEC-565801-CS-C
DS / Consultancy (Firm ) Dev
elopment of ZEEA Loan Man
agement System

IDA /75160

Post

Direct Selection

Direct - National

14,286.00

Under Implement
ation

2026-08-15

2026-09-10

2026-08-28

20261208

2027-09-15

TZ-MOCDGEC-568762-CS-IN
DV / Individual Consultancy S
ervices for the Study to Ident
ify Needs of Women around
Sebleni-Unguja

IDA /75160

Post

Individual Consult
ant Selection

Limited - National

9,615.00

Pending Impleme
ntation

2026-08-31

2026-09-08

2026-10-08

2026-12-02

2027-09-09
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